

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY- Phase IX - Vizianagaram District - "Construction of Bridge @ 0/790 KM on Road from 12/8 R & B Road to G.T.Peta in Mentada Mandal of Vizianagaram District" - Revised Administrative Sanction along with Change in designs - Accorded - Orders- Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 106

Dated: 21-01-2013.
Read the following:-

- 1) G.O.Rt.No.330, PR&RD. (progs.II) Department, Dt. 17-9-2010.
- 2) From the ENC(PR), PMGSY, Hyd, Lr.No.W11/DEE.I/PMGSY/AP-VII 1918/VSP, dated. 14.03.2011 and 17.7.2012.

<<>>

ORDER:

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs.211.25 lakh in respect of the work "Construction of Bridge @ 0/790 KM on Road from 12/8 R & B Road to G.T.Peta in Mentada Mandal of Vizianagaram District" under PMGSY Phase IX.

2. In the references 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.300.00 lakh as against the Original Administrative Sanction of Rs.211.25 lakh in respect of the work "Construction of Bridge @ 0/790 KM on Road from 12/8 R & B Road to G.T.Peta in Mentada Mandal of Vizianagaram District" due to change in designs under PMGSY Phase IX.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.300.00 lakh (Rupees Three crore only) including GOI share of Rs.72.80 lakh (Rupees Seventy two lakh and eighty thousand only) and State Share of Rs.227.20 lakh (Rupees Two crore twenty seven lakh and twenty thousand only) in respect of the work "Construction of Bridge @ 0/790 KM on Road from 12/8 R & B Road to G.T.Peta in Mentada Mandal of Vizianagaram District" as against the Original Administrative Sanction of Rs.211.25 lakh (Rupees Two crore eleven lakh and twenty five thousand only) (indicating PMGSY share of Rs.72.80 lakh and State share of Rs.138.45 lakh) under PMGSY Phase IX due to change in type of foundation of the Bridge as per the designs has to be borne by the State Government under PMGSY guidelines. The amount chargeable is as follows.

Rs. in lakh

	As per OAS	As per RAS
MoRD share	72.80	72.80
State share	138.45	227.20
Total	211.25	300.00

4. The ENC (PR), PMGSY, Hyderabad is requested to take necessary action accordingly.

p.t.o.

::2::

5. This order issues with the Concurrence of the Finance Department vide their U.O.No.31147/606/12/Expr.PR&RD, dated 24.12.2012.

6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V.NAGI REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Vizianagaram District
The District Treasury Officer, Vizianagaram District
The Accountant General, Andhra Pradesh, Hyderabad.
Copy to:
The P.S to Minister (Panchayat Raj &RWS)
The Finance (Expr. PR&RD) Department.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.